
Machine Pre-Studies
Schedule for Run03-1, 2016

Sep 23rd  0800 – Oct. 4th 0800

Time Descriptions Studiers SR Status

Fri, Sep 23, 2016 (Pre-Studies)

0800-1000 MPS validations, final checkout Smith

1200-1400 Establish injection. Schroeder,
Sajaev

Stored Beam & 
Injection

1400-1600 Aperture scan, ID6 SCU(18-2) chamber, 
15 mA in many bunches.

Emery, Sajaev Stored Beam & 
Injection

1600-2000 Beam-based alignment, ID6 and ID1 
scan, 24 bunches < 25 mA.

Harkay Stored Beam & 
Injection

1700-1900 Realign ID6 SCU chamber if needed 
(could be postponed to Mon, Sep 26).

Jansma et al. Access Zone A

2000-2300 Beam-based alignment, BM6 scan, 324 
bunches < 25 mA.

Harkay Stored Beam & 
Injection

2300-2400 Rf conditioning, 115 mA, 24 bunches.
Measure x,y tunes at intervals of 5 mA.
No P0 FB.

OPS Stored Beam & 
Injection

Sat, Sep 24, 2016 (Pre-studies)
0000-1500 Rf conditioning, 115 mA, 24 bunches.

Measure x,y tunes at intervals of 5 mA.
No P0 FB.

OPS Stored Beam & 
Injection

1500-1900 Accumulate 100 mA, 24 bunches, ID6 
SCU powered

Harkay Stored Beam & 
Injection

1900-2100 Beam dump test, ID6 SCU off and 
powered, with and without abort kicker

Harkay Stored Beam & 
Injection

2100-2400 Open

Sun, Sep 25, 2016 (Pre-studies)
0000-0400 Quench test, ID6 SCU powered Emery Stored Beam & 

Injection

0400-1300 Open

1300-1600 ID6 BLM calibration Dooling, 
Harkay

Stored Beam & 
Injection



1600-2400 Open

Mon, Sep 26, 2016 (Pre-studies)
0000-0800 Open

0800-1200 Beam perturbation and field integrals 
test for ID6 SCU

Emery/Sajaev Stored Beam & 
Injection

1200-1600 Orbit control tests ID6 Emery/Sajaev Stored Beam & 
Injection

1600-2400 Open

Tuesday, Sep 27, 2016
(Pre-studies end at 08:00)

0000-0800 Open


